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As Wolfram noted, a first contentious meeting. So here were the options discussed: 

1. A regular Maintenance day 8am - 4 pm on Wednesday the 15th. Included work: Jet nozzle 

cleaning, Siemens maintenance, AGS eIPM re–installation and RHIC dump cooling. The 

experiments work is expected to be relatively short. This will then be followed by a pA dry run 

ramp for about 2 hrs. After this work towards Physics will resume. 

2. A suggestion to move the pA work to Wednesday morning and overlap other maintenance work 

could be helpful. 

3. Another possibility is to reduce the Maintenance work to the bare minimum (Jet nozzle cleaning) 

and defer other work.  

4. A request for pA related work of 8 hours duration with beam in Yellow raised a concern 

regarding the loss of pp running time. Chuyu will make a presentation at the Machine/ 

Detectors meeting to see if extending the pp run by one day is acceptable to accommodate this 

work. 

5. Agreed to have Machine Development (4-hrs) for transverse damper studies with beam at 

injection slated for Thursday. 

A decision on what to do on Maintenance day will be deferred till after the Machine/ Detectors meeting. 

Will update then. 

 

 

 

 

 

 

 


